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ESTIMATE RUN 02/02/2012

ESTIMATE SUMMARY 14:26:50

CONTID: C18099         ESTIMATE NO: 0001 PROG 2005

PCN: 18099-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL RXFL MIT CHUTE PERCENT TIME:

PROJECT NO: IM0703-368                    

GEORGETOWN HILL RXFL MIT CHUTE

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 02/02/2012 DATE TIME STARTED 12/30/2011

10401 E. 102nd AVE. UNIT #3 DATE LET 12/01/2011 DATE WORK BEGAN 01/10/2012

 DATE AWARDED 12/15/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 12/30/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,037,899.00 PARTICIPATING $ $ 24,827.00

AWARD PROJECT AMT: 886,119.00 NON-PARTICIPATING 13,100.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,137.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3.65%

999,972.00

37,927.00

37,927.00

36,789.19

$

$

$

$

24,827.00

13,100.00

37,927.00

0.00

37,927.00

-1,137.81

0.00

36,789.19

0.00

AMOUNT DUE 36,789.19 36,789.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,789.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0 TIME ALLOW: 11/1/2012 ??:??:??

ORIG TIME ALLOW: 11/1/2012 ??:??:??
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PCN: 18099-BID    ESTIMATE RUN 02/02/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Rockfall Fence 0.000

0.000

202-01015  
 

210.000

LF  

40.00000 0.000.000

0.00

0010 Truck (Dump) 0.000

0.000

203-01582  
 

50.000

HOUR

120.00000 0.000.000

0.00

0015 Front End Loader (Rubber Tire) 0.000

25.500

203-01590  
 

40.000

HOUR

140.00000 3,570.0025.500

3,570.00

0020 Rock Scaler 0.000

27.500

203-02300  
 

96.000

HOUR

60.00000 1,650.0027.500

1,650.00

0025 Laborer 0.000

44.500

203-02330  
 

44.500

HOUR

40.00000 1,780.0044.500

1,780.00

0030 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

600.000

LF  

6.00000 0.000.000

0.00

0035 Gravel Bag 0.000

0.000

208-00034  
 

600.000

LF  

6.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

12.000

HOUR

40.00000 0.000.000

0.00

0045 Rock Anchor 0.000

8.000

211-01300  
 

40.000

EACH

330.00000 2,640.008.000

2,640.00

0050 *Fence (Special) 0.000

0.000

607-11530  
 

995.000

LF  

440.00000 0.000.000

0.00

0055 Mesh Post 0.000

0.000

607-55030  
 

6.000

EACH

4,800.00000 0.000.000

0.00
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PCN: 18099-BID    ESTIMATE RUN 02/02/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mesh Anchor 0.000

0.000

607-55040  
 

18.000

EACH

575.00000 0.000.000

0.00

0065 Cable Net (1/2 Inch) 0.000

0.000

607-55101  
 

19,200.000

SF  

11.70000 0.000.000

0.00

0080 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

18,700.00000 0.000.000

0.00

0085 *Flagging 0.000

39.000

630-00000  
 

1,600.000

HOUR

22.00000 858.0039.000

858.00

0090 *Traffic Control Inspection 0.000

1.000

630-00007  
 

8.000

DAY 

85.00000 85.001.000

85.00

0095 *Traffic Control Management 0.000

4.000

630-00012  
 

60.000

DAY 

475.00000 1,900.004.000

1,900.00

0100 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

2.000

EACH

50.00000 50.001.000

50.00

0105 *Construction Traffic Sign (Panel Size A) 0.000

6.500

630-80341  
 

14.000

EACH

11.00000 71.506.500

71.50

0110 *Construction Traffic Sign (Panel Size B) 0.000

20.000

630-80342  
 

60.000

EACH

55.00000 1,100.0020.000

1,100.00

0115 *Construction Traffic Sign (Panel Size C) 0.000

15.000

630-80343  
 

31.000

EACH

55.00000 825.0015.000

825.00

0120 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

1.000

EACH

4,500.00000 2,250.000.500

2,250.00
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PCN: 18099-BID    ESTIMATE RUN 02/02/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

2.000

EACH

900.00000 450.000.500

450.00

0130 *Portable Message Sign Panel 0.000

2.000

630-80359  
 

20.000

DAY 

120.00000 240.002.000

240.00

0135 *Drum Channelizing Device 0.000

10.000

630-80360  
 

20.000

EACH

55.00000 550.0010.000

550.00

0140 *Traffic Cone 0.000

65.000

630-80380  
 

300.000

EACH

2.50000 162.5065.000

162.50

0145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

1.000

EACH

12,000.00000 6,000.000.500

6,000.00

0150 *Mobile Attenuator 0.000

3.000

630-85041  
 

60.000

DAY 

215.00000 645.003.000

645.00

0155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A Test Instruments 0.000

0.000

700-70580  
 

100,000.000

F A 

1.00000 0.000.000

0.00

CAT 24,827.0024,827.001,024,799.00CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0070 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

11,600.00000 11,600.001.000

11,600.00
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PCN: 18099-BID    ESTIMATE RUN 02/02/2012

PROJECT: IM0703-368                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:50

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering Bid Item 

0075 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

CAT 13,100.0013,100.0013,100.00CURRENT AMT0400 $ $ $

$ 37,927.0037,927.00$1,037,899.00$CURRENT AMTPROJECT TOTAL


